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March 22,2023

The Honorable Chair and Members of the
Hawai‘1 Public Utilities Commission

465 South King Street

Kekuanao‘a Building, First Floor

Honolulu, Hawai‘i 96813

Dear Commissioners:

Subject:  Docket No. 2021-0024
Opening a Proceeding to Review Hawaiian Electric’s Interconnection Process
and Transition Plans for Retirement of Fossil Fuel Power Plants
March 2023 Monthly Update

In response to the Commission’s Status Conference held on March 16, 2021 1in the
subject proceeding, the Hawaiian Electric Companies! provide the following updates for the
month of March on the status of the Stage 1 and Stage 2 RFP projects as well as Phase 1 of the
shared solar Community Based Renewable Energy (“CBRE”) program.? In addition, in response
to the Commission’s Order No. 37752, which directed Hawaiian Electric to track costs related to
delays in commercial operations of approved Stage 1, Stage 2, and CBRE Projects, the Hawaiian
Electric Companies are providing the cost comparison calculations through the month of March
2023.3 Finally, as requested by the Commission in its letter dated February 18, 2022 in the
subject proceeding, Hawaiian Electric is providing outage, de-rate and maintenance schedule
information and has modified the Project Updates and Schedules.

Exhibit 1: Project Updates and Schedules

Exhibit 2: Calculated Comparison of PPA Unit Price to On-Peak Avoided Cost for
Stage 1 Projects

Exhibit 3: Calculated Comparison of PPA Unit Price to On-Peak Avoided Cost for
CBRE Phase 1 Projects

! The “Hawaiian Electric Companies” or “Companies” are Hawaiian Electric Company, Inc., Hawai‘i Electric Light
Company, Inc., and Maui Electric Company, Limited.

2 The Hawaiian Electric Companies filed their Initial Status Update on March 5, 2021 in the subject proceeding.

% As stated m the Companies” November 12, 2021 filing, the Companies dispute they are liable or culpable for the
tracked costs. The Companies set forth their reasoning and concerns in their Motion for: (1) Reconsideration and/or
Clarification, and (2) Stay of Order No. 37752 filed May 7, 2021, which 1s incorporated by reference, and therefore
will not restate the same here.

* For ease of review, text from the prior update that was deleted does not appear as stricken as it would 1n a
comparison version. Instead, per the Commission’s letter dated February 18, 2022, new text added to the monthly
project status update appears in red. Furthermore, project schedules that were replaced in their entirety could not be
redlined due to their MS Project format, but were noted as being updated in the file.
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The Honorable Chair and Members

of the Hawai‘1 Public Utilities Commission
March 22, 2023
Page 2

Exhibit 4: Planned Outages, Forced Outages, and De-Rates’
Exhibit 5: Maintenance Schedule Updates

Exhibits 4 and 5 contain confidential information. As such, this information has been
redacted and is being submitted pursuant to the terms of Protective Order No. 37664 issued on
March 8, 2021 in the above referenced docket.®

Please note that given the Commission’s Order No. 37752 in this proceeding directing the
Hawaiian Electric Companies to report only on projects with power purchase agreements
(“PPAs”) approved by the Commission, and consistent with Order No. 37803 Denying West
Maui Preservation Association’s Motion to Disclose All Ex Parte Communications, to Confirm
Kahana Solar is Not Presently a “Commission Approved Project,” to Commit to Not Engage in
Further Ex Parte Communications, and for a New Procedural Order Related to Commission
Violations of Participants’ Due Process Rights in Docket No. 2020-0142, the Companies have
removed information for projects with PPAs or GO7 applications that have not been approved by
the Commission and will be filing updates for these projects in their respective dockets.

Sincerely,
/s/ Rebecca Dayhuff Matsushima

Rebecca Dayhuff Matsushima
Vice President, Resource Procurement

Enclosures

@ Division of Consumer Advocacy

¥ See Commussion’s letter dated February 18, 2022 requesting that the Companies include updates related to the
availability status and maintenance schedules of the Hawanan Electric fleet of utility owned and contracted
resources for all 1slands.

8 Attachment A of this filing provides the basis for the confidential information.
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ATTACHMENT A: CONFIDENTIALITY JUSTIFICATION TABLE

Hawaiian Electric Company, Inc., Hawai‘t Electric Light Company, Inc. and Maui Electric Company, Limited (collectively

“Hawaitan Electric” or the “Companies™) hereby identify redacted confidential and/or proprietary information that will be submitted

as “confidential information” pursuant to Order No. 37703 Modifying Protective Order No. 37664 issued on March 30, 2021 in this
proceeding. This table (1) identifies, in reasonable detail, the confidential mformation’s source, character, and location; (2) states
clearly the basis for the claim of confidentiality; and (3) describes, with particularity, the cognizable harm to the producing party or
participant from any misuse or unpermitted disclosure of the information.

Reference Identification of Basis of Harm
Item Confidentiality
Exhibit 4: Information Confidential critical | Public disclosure of confidential critical infrastructure
Planned Outages, | regarding planned | infrastructure and information related to the security of the Companies’ facilities
Forced Outages, | outages, forced system security could increase the risk of harm to the Companies’ facilities,
and De-Rates outages and de- information which is | jeopardize its emergency and disaster preparedness plans,
rates, including protected from and/or adversely impact the Companies’ ability to respond to
dates, MWs disclosure by state potential security threats. The confidential critical
unavatlable and and/or federal law infrastructure information includes identification of physical
reasons. (including the and cybersecurity infrastructure that could be used by bad
Homeland Security actors seeking fo attack, harm or threaten the security and
Act of 2002) and reliability of the Companies’ grid, or otherwise exploit the
Exhibit 5: Information falls under section Companies’ physical or information technology systems.
Maintenance regarding 92F-13(4) of the
schedule updates | maintenance UIPA.
schedules
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EXHIBIT 1
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Project Name: AES West Oahu (O‘ahu)

Guaranteed Commercial Operations Date
(“GCOD”)! January 20, 2023 -
New GCOD per the Second @
Amendment to the PPA.

Size: 12.5MW, 50MWh (BESS)

Technology: Solar + BESS

RFP: Stage 1

Drivers for Change in Project schedule continues to reflect impact due to delay in Building Permit(s) approval which
Status/Timeline caused the amended GCOD to be missed. Subsequent delays in material delivery and
construction are projected to impact schedule.
PPA Status PPA Approval Approved — D&O No. 36480 issued on August 21, 2019
Overhead Line Approved — D&O No. 37682 issued on March 18, 2021
Approval
PPA Amendment | « On May 6, 2022, the Commission conditionally approved the Second Amendment to the
PPA by issuing D&0O No. 38351.
System e SIS model check and performance validation related to AES adjusting inverter parameters
Impact Study has been completed and report has been provided to AES in August 2021.
The above SIS model check and performance validation were for a prior inverter parameter
modification and is unrelated to AES’s change of PV panel suppliers. A PV panel change does
not impact the SIS since only the PV panels on the DC side are being changed and there is no
change to the inverter and/or to the AC project output ratings.
Facility Study e Completed April 2020
Engineering/ | Responsible Facility Status
Design Party
Seller Generation facility Complete
Seller Step up Substation Complete
Seller COIF? COIF Package approved by Company
Seller COIF — Transmission line T-Line Package approved by Company
Company Remote Work IFC Design complete
Company Inter-dependent system IFC Design complete
General
Comments
Permits Agency / Approval / Permit Date of Status Summary
Jurisdiction Approval
DBEDT - Land Special Use Permit June 10, 2021 Complete
Use Commission
DOH - Clean NPDES Permit April 1, 2021 Complete
Water Branch
DLNR - SHPD HRS 6E Compliance January 4, 2021 | Complete
DOH - Noise Feb 1, 2022 Complete
Radiological
Health Branch
OEQC 343 Environmental July 8, 2020 Complete
Assessment
DPP Conditional Use Permit August 12, Complete, Minor Mod and new Height Waiver
{m) / Height Waiver 2021 issued 6/30/22
DPP Grading Permit Approved April | Complete
5, 2022

! Project status has changed from yellow to red. Delays in building permit approval caused the GCOD to be missed.
2 Capitalized terms used but not defined in this update have the meaning given to them in the PPA.

AES West Oahu (O‘ahu) - Page 1
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Issued April 29,
2022

DPP

Building and Electrical
Permit

Building permit - See general comments.

General
Comments

e  The Building Permits were needed on May 5, 2022. Due to delays in City and County of
Honolulu ministerial permits (Building Permit), the estimated date for receipt of these
permits has been shifted to March 2023. Such permit delays are expected to delay

Commercial Operations.

e AESis diligently working to meet GCOD and filed applications for Special Inspection
Approval with DPP on May 16, 2022 to advance construction activities while waiting for
Building Permit approval. Hawaiian Electric provided a letter of support on June 2, 2022,
as requested by AES for the permit process. The Special Inspection Approvals were issued

on June 20, 2022.

e Asnoted in previous reports, a Third-Party Review was used to facilitate timely building,
electrical and structural review of the Project. The Third-Party Reviewer submitted the
Building Plans to DPP on Sept 8, 2021. On Oct 22-26, 2021, Building Permit application

numbers were created.

e All branches have approved the Building Permits. Plans resubmitted to DPP for final

review and issuance.

e Third Party Review, Plan Review Certification was issued on July 1, 2022

e At this time, it is unclear if there will be an audit of the Third-Party Review, which could
further delay the processing of the Building Permit.

e  AES submitted the annual compliance report to DPP and LUC on Dec 6, 2022 consistent

with the Special Use Permit.

e  SHPD approved the Archaeological Monitoring Plan and the Interim Protection Report on

December 21, 2021.

Land Rights

Type

Status

(Estimated) Receipt Date

COIF/SOIF: Right
of Entry

COIF: executed by AES on 4/28/22. Sent to
Hawaiian Electric for counter-signature.
Hawaiian Electric signed on 5/12/22 and
returned to AES on 5/13/22.

Completed on 5/12/22

COIF/SOIF:
Easement

COIF: To date, Hawaiian Electric and the
landowner have agreed on a form of
Easement but have not executed and
recorded the document. On Nov 8, AES
provided Hawaiian Electric with the survey
of the Hawaiian Electric easement area. On
Dec 2, Hawaiian Electric returned comments
and, on Jan 3, AES returned the survey to
Hawaiian Electric incorporating comments.
On Jan 18, Hawaiian Electric submitted the
survey along with the form GOE to the
landowner for review. The parties are
discussing the terms of the GOE. Timing of
filing the application for designation of
easement is still being discussed between
the parties.

Seller Generating Facility: 2021/SUB-88 was
tentatively approved by DPP in June 2021

and final approval issued by DPP on 4/29/22.

Timing of filing Petition with Land Court for
recordation is being coordinated with

Prior to commercial operations

AES West Oahu (O‘ahu) - Page 2
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landowner, estimated time of filing is Q1 -
2023.

General The parties are discussing needed land rights related to station power.
Comments
Procurement | Responsible Type of equipment Order date (Estimated) Arrival date
Party
Seller PV Panels 10/25/21 Complete October 2022
Seller Inverters 06/22/2020 Complete October 2022
Seller Energy Storage 06/30/2020 Complete January 2023
Seller GSU transformer 09/19/2019 Complete December 2022
Seller Racking 06/23/2021 Complete October 2022
Seller Circuit Breakers 06/01/2021 Complete December 2022
Seller Current and voltage 06/01/2021 Complete September 2022
transformers
Seller Control Building 08/19/2021 Complete November 2022
Company Revenue meter September March 2022
2021
Company Remote End material August 2021 October 2021
General e AES has received all major equipment except for the three GE SOIF CT’s. AES received
Comments approval from Company on utilizing a spare protection CT as a temporary solution until
the remaining GE CTs arrive, and electrical design for this work is in process.
e AES is monitoring supply chain impacts due to COVID
e As described in previous reports, the Force Majeure event affecting the solar panels was
remedied with the PUC approval of the 2™ Amendment to the PPA. Consistent with the
terms of the second amendment, on May 19, 2022 AES delivered written notice
withdrawing the FM notice
Construction | Responsible Facility Status
Party
Seller Generation facility Civil work is complete, with the exception of fencing (95%
complete). Electrical work complete with the exception of
installation of the Meteorological station. Structural work is
complete. Mechanical/PV work is complete.
Seller SOIF Civil work/site preparation complete. Substation excavation and
grading complete. Foundation work 100% complete and ground
grid installation 100% complete. Substation steel erection 100%
complete, below ground conduit 100% complete. GSU dressed
and tested 100% complete. Switch installation 100% complete.
Bus Installation 50% complete. Company metering pedestal 100%
complete. HTel pedestal 100% complete. HECO metering
pedestal 100% complete. Equipment installation (CTs, PTs, CVVT,
and LAs) 95% complete. Control House 100% complete.
Seller COIF Civil work/site preparation complete.
Seller COIF — Transmission line In progress
Company Remote Work Completed
Company Inter-dependent system Completed
General
Comments
Testing Acceptance Test | AT scheduled to start 6/2/23

CSAT

CSAT scheduled to start 6/28/23

AES West Oahu (O‘ahu) - Page 3
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Other

Seller Milestones

Milestones have been updated based on 2™ Amendment. The Seller’s Condition Precedent
regarding all permits, licenses, easements and approvals to construct the Company-Owned
Interconnection Facilities was missed, however, as mentioned above, the Special Inspection
Approvals were issued which help with advancing construction activities while waiting for
Building Permit approval. The Seller’s Conditions Precedent regarding Hawaiian Telcom
backup, physical bus and structures within Company’s substation, and Seller-Owned
Interconnection Facilities were missed. The Reporting Milestone regarding the building permit
was missed. The Reporting Milestones - Grading Permit and Construction Start Work - were
missed by approx. 15 days and have since been satisfied. The Reporting Milestone regarding
step-up transformer installation was missed but was satisfied on 12/15/2022. The GCOD was
missed and Hawaiian Electric is in the process of collecting delay damages from Seller.

General
Comments

@® Ontarget to meet GCOD
(O Atrisk for meeting GCOD
@® Will miss GCOD

AES West Oahu (O‘ahu) - Page 4
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SCHEDULE Note: Developer was not able to provide certain updates to the schedule, therefore,

Company is unable to verify certain dates.

Activity Start Date End Date

Permitting 2/24/20 *6/20/2022
Secure Land Rights 2/18/21 9/4/22
Generating Facilities

Engineering 10/7/21 3/10/22

Procurement 12/20/19 12/16/22

Construction 5/2/22 3/17/2023
SOIF

Engineering 9/9/21 3/25/22

Procurement 1/10/21 12/16/22

Construction 5/19/22 3/20/23
COIF (by Seller)

Engineering 9/7/20 8/16/22

Procurement 8/30/21 1/31/23

Construction 4/15/22 4/19/2023
COIF (by Company)

Engineering 9/7/20 8/16/22

Procurement 10/1/21 4/21/22

Construction 2/16/23 5/10/23
Remote Work (by Company)

Engineering 11/30/20 6/2/21

Procurement 8/1/21 10/7/21

Construction 10/13/21 11/30/21
Acceptance Test 7/6/2023 7/12/2023
Generating Facilities Commissioning 7/18/2023 7/31/2023
CSAT 8/1/2023 8/30/2023
Commercial Operations Date 8/30/2023 2/30/2023

AES West Oahu (O‘ahu) - Page 5
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*Special Inspection Approval received on 6/20/22 to facilitate construction while Building Permits

continue to be processed.

AES West Oahu (O‘ahu) - Page 6
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Project Name: AES Waikoloa (Hawai‘i Island)

Guaranteed Commercial Operations Date:
(“GCOD”) April 21, 2023 @
New GCOD per the

Second Amendment to the PPA

Size: 30 MW, 120 MWh

Technology: Solar + BESS RFP: Stage 1

Drivers for Change in Replacement parts for inverters needed to be manufactured and sent to site. They arrived on
Status/Timeline 2/13/23 and have been installed. A report on this impact was delivered to Company. No
impact to GCOD is expected.
PPA Status PPA Approval Approved — D&O No. 36233 issued on March 25, 2019
Overhead Line Approved — D&O No. 37606 issued on February 4, 2021
Approval
PPA Amendment | First Amendment Filed on August 31, 2020
Second Amendment approved by the PUC on June 29, 2022
System SIS model check and performance validation related to AES adjusting inverter parameters has
Impact Study been completed and a report has been provided to AES in August 2021.
The above SIS model check and performance validation were for a prior inverter parameter
modification and is unrelated to AES’s change of PV panel suppliers. A PV panel change does
not impact the SIS since only the PV panels on the DC side are being changed and there is no
change to the inverter and/or to the AC project output ratings.
Facility Study FS completed in April 2020
Engineering/ | Responsible Facility Status
Design Party
Seller Generation facility 100% Designh complete
Seller Step up Substation IFC Rev 1 Design complete
Seller COIF? IFC Design Complete
Company COIF — Transmission line IFC Design complete
Company COIF — Telecom IFC Design complete
Company Remote Work 100% Design complete
General e Seller submitted the final IFC set on 4/7/22.
Comments ®  As-built SOIF and COIF drawings transmitted to Company on 12/30/22
Permits Agency / Approval / Permit Date of Status Summary
Jurisdiction Approval
DLNR - SHPD HRS 6E Compliance 2/11/2021 Complete
DOH - Clean NPDES Permit 8/28/2020 Complete
Water Branch
Planning Plan Approval 3/26/2021 Complete
Public Works - Grading Permit 3/20/2021 Complete
Engineering
Public Works - Work in County right-of- 4/9/2021 Complete
Engineering way
Public Works - Building and Electrical 11/17/2021 (PV | Complete
Building Permit &BESS)
4/22/2022 Switchyard-
(Substation) Electrical Final Inspection —10/12/2022
11/23/2021 Building Final Inspection — 10/17/2022
(Switchyard) Permit Closed — 10/18/22

! Capitalized terms used but not defined in this update have the meaning given to them in the PPA.

AES Waikoloa (Hawai‘i Island) - Page 1
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Public Works - Building and Electrical 9/20/2022 Complete
Building Permit — AES O&M
Building

Public Works- Building Permit — HECO Complete

Building Control Building
Submitted to Hawaii county 6/22
Building Intake Review — Passed 9/30/2022
Land Use Review — 10/06/2022
Building Plan Review — 10/06/2022
Permit Issued- 10/07/2022
Electrical Final — 10/07/2022
Building Final — 10/11/2022
Permit Closed — 10/13/2022

Public Works — Building Permit — HECO Complete

Building Communications Building
Submitted to Hawaii County 6/22
Building Intake Review — Passed 9/30/2022
Land Use Review — 10/06/2022
Building Plan Review — 10/06/2022
Permit Issued- 10/07/2022
Electrical Final — 10/07/2022
Building Final — 10/11/2022
Permit Closed — 10/13/2022

General

Comments

Land Rights Type Stotus {Estimated) Receipt Date

COIF: Right of Complete April 5, 2022

Entry/Easement

SOIF/Generating | Complete July 26, 2021

Facility:

Easement

General COIF Grant of Easement recorded with the Bureau of Conveyances on May 9, 2022

Comments

Procurement | Responsible Type of equipment Order dute {Estimated) Arrival date
Party
Seller PV Panels 3012020 (Al Complete
Panel Jan 2022)

Seller Inverters 06/22/2020 Complete

Seller Energy Storage 06/30/2020 Complete

Seller G5V transformer 09/19/2019 Complete

Seller Racking 02/25/2021 Complete

Seller Circuit Breakers 07/29/2021 Complete

Seller Current and voltage 04/09/2021 Complete

transformers

Seller Control Building 03/03/2021 Complete

IC Equipment

Company Revenue meter 9/28/2021 Complete

Company Telecom equipment 11/09/2021 Complete

Company Remote ends (Relays) 11/4/2021 Complete

General

Comments e  Force Majeure event due to US Customs and Border Patrol (“CBP”) Withhold Release

Order ("WROQ”), as described in previous reparts, has been remedied with the PUC

AES Waikoloa (Hawai‘i Island) - Page 2
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approval of 2™ Amendment to the PPA. Consistent with the terms of the 2" Amendment,
AES delivered written notice withdrawing the Force Majeure on August 2, 2022.

Construction | Responsible Facility Status
Party
Seller Generation facility Completed
Seller SOIF Completed
Seller COIF Completed
Company COIF — Transmission line Completed
Company COIF — Telecom Completed
Company Remote Work Completed
General Remote upgrades at Keamuku substation complete, Remote upgrades at Anaehoomalu
Comments substation completed on June 17, 2022.
Testing Acceptance Test | AT started 10/24/22. Notice of Acceptance Test successful completion received from Hawaiian
Electric on 11/30/22.
CSAT CSAT started 12/12/22 for partial commissioning of approximately 25 MW. Partial In Service
Letter received from Company on 12/14/22 (letter dated 12/12/22) for 25.38 MW. CSAT
resumed on 2/27/23 and will test the entire Facility.
Other Seller Milestones

All Reporting Milestones have been satisfied.

General
Comments

@ Ontarget to meet GCOD
(O Atrisk for meeting GCOD

@ Will miss GCOD

AES Waikoloa (Hawai‘i Island) - Page 3
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SCHEDULE

Activity Start Date End Date
Permitting 3/27/20 10/7/22
Secure Land Rights 4/1/21 4/30/22
Generating Facilities

Engineering 9/18/19 12/15/21

Procurement 8/29/19 7/8/22

Construction 4/12/21 11/23/22
SOIF

Engineering 10/9/19 4/30/22

Procurement 8/29/19 6/30/22

Construction 4/14/21 9/16/22
COIF (by Seller)

Engineering 7/31/20 4/7/22

Procurement 1/27/21 6/30/22

Construction 4/27/21 9/13/22
COIF (by Company)

Engineering 8/20/20 9/17/21

Procurement 9/28/21 4/30/22

Construction 8/17/22 11/10/22
Remote Work (by Company)

Engineering 8/2/21 12/30/21

Procurement 11/4/21 12/3/21

Construction 4/30/22 6/30/22
Acceptance Test 10/24/22 11/18/22
Generating Facilities Commissioning 9/12/22 11/4/22
CSAT 12/12/22 4/7/2023
Final CSAT 2/27/23 4/7/23
Commercial Operations Date 4/14/23

AES Waikoloa (Hawai‘i Island) - Page 4
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Project Name: AES Kuihelani Solar (Maui)

Guaranteed Commercial Operations Date:

(“GCOD”) Oct. 27,2023 @

Size: 60 MW, 240 MWh

Technology: Solar + BESS

RFP: Stage 1

Drivers for Change in

e Delays in the completion of Seller's engineering drawings have resulted in project delays.

Status/Timeline The design process IFC's are now resolved and complete, however the delays of such
drawings caused delay in permit submittals.
o Delays to the issuance of building permits from the County of Maui continue to cause
delays to certain construction activities.
e Project schedule received on March 22 shows a December 29, 2023 COD.
PPA Status PPA Approval Approved — D&O No. 36235 issued on March 25, 2019
Overhead Line Approved — D&O No. 37995 issued on Oct 1, 2021
Approval
System SIS model check and performance validation related to AES adjusting inverter parameters has
Impact Study been completed and a report has been provided to AES in August 2021.
The above SIS model check and performance validation was for a prior inverter parameter
modification and is unrelated to AES’s consideration of alternate PV panel suppliers. APV
panel change does not impact the SIS if only the PV panels on the DC side are changed and
there is no change to the inverter and/or to the AC project output ratings.
Facility Study e  Original FS completed in April 2020
e Updated FS incorporating AES’ major redesign of the gen-tie route completed in
January 2021
e Redesign requires Company to build the gen-tie at AES’ cost.
Engineering/ | Responsible Facility Status
Design Party
Seller Generation facility IFC Design complete
Seller Step up Substation IFC Design complete
Seller COIF? IFC Design complete
Company COIF — Transmission line IFC Design complete
Company Remote Work IFC Design complete
Company Inter-dependent system Preliminary identification of interdependent system projects
required to support AES Kuihelani fiber optics circuiting. Seller
submitted a preliminary Pole Attachment Request on March 28,
2022. Company sent Pole Attachment Request proposal letter to
Seller April 21, 2022. Permitting requirement changes on
interdependent communication circuiting path projects are
delaying secondary solar protection pathway use and the Htel
pole attachments. Company is executing an interim tertiary fiber
optic alternative plan to route communications to site to support
in-service timeline.
General e  Biweekly Engineering and Design meetings are being held with developer, as well as
Comments biweekly project strategy meetings.
Permits Agency / Approval / Permit Date of Status Summary
Jurisdiction Approval
DLNR - SHPD HRS 6E Compliance 9/18/2021

! Capitalized terms used but not defined in this update have the meaning given to them in the PPA.
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DOH - Clean NPDES Permit 1/25/2021 EPC Contractor updated and processed NPDES
Water Branch permit, accepted by DOH CWB 7/5/22.
DOH - Noise (if applicable) 5/9/2022
Radiological
Health Branch
County of Maui Special Use Permit 11/9/2021
Planning
County of Maui Grading Permit 7/12/2022
Public Works - (T20210347)
DSA
County of Maui Building Permit B2023- 3/09/2023
Public Works - 00452
DSA
County of Maui Building Permit — ETA March 2023. Departmental review
Public Works — Substation (T20220351) complete. Awaiting building permit final
DSA review/issuance. Discussions regarding an
exemption to permitting requirements are
also underway.
County of Maui Building Permit — The County granted an exemption for the
Public Works — Switchyard Switchyard Permit on February 10, 2023.
DSA (B2022-01413)
County of Maui Building Permit — O&M ETA March-April 2023, application submitted
Public Works — Building (B2022-2032) 12/07/2022. Awaiting County signoff from
DSA Departments of Planning, Fire, and Water.
Discussions regarding an exemption to
permitting requirements are also underway.
General Maui Electric filed for Gen-Tie Grading Permits on February 9, 2022. County of Maui issued
Comments the grading permit on November 29, 2022.
Land Rights Type Status (Estimated) Receipt Date
COIF: Right of Complete Executed ROE with landowner March 2022
Entry
COIF: Grant of Complete Executed GOE with landowner October 2022
Easement
SOIF/Generation | Agreement to Lease executed in 2019; Complete
Facility Lease Ground Lease executed in April 2022
General
Comments
Procurement | Responsible Type of equipment Order date (Estimated) Arrival date
Party
Seller PV Panels 3/7/2022 (new | Approx. 51 MW delivered to site. Balance of
PO as a result order in transit and/or being loaded for transit,
of Force all expected to be delivered by April 2023.
Majeure, see
General
Comments
below)
Seller Inverters 06/19/2020 Completed October 2022
Seller Energy Storage 06/30/2020 Completed December 2022. All Batteries are in
on-island storage and all BESS containers have
been delivered to site.
Seller GSU transformer 09/19/2019 (April 2023)
Seller Racking 02/25/2021 Completed January 2023

AES Kuihelani Solar (Maui) - Page 2
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Seller Circuit Breakers 12/17/2021 (March 30, 2023)
Seller Current and voltage 12/16/2021 (April 28, 2023)
transformers
Seller Control Building 12/16/2021 (TBD)
Company Revenue meter 9/30/21 Received 9/1/22
General e All racking materials, all BESS containers, all inverters and approximately 62% of PV panels
Comments have been delivered and offloaded to the site.

e AES is coordinating deliveries of major equipment

e AESis monitoring supply chain impacts due to COVID

e As previously reported, the US Customs and Border Protection (CBP) Withhold Release
Order (WRO) impacted the solar panel supply chain and solar panel imports from
numerous suppliers across all US ports.

e On Oct 18, 2021, AES delivered a Notice of Force Majeure based on communications with
its solar panel supplier in regard to the US Customs and Border Protection (CBP) Withhold
Release Order’s (WRO) impact on the delivery of the solar panels for the Project. On Nov
1, 2021, AES provided a supplemental notice consistent with the terms of the PPA, which
indicated the possibility of the Guaranteed Commercial Operations Date being deferred as
a result of the Force Majeure event. AES has not yet been able to quantify the length of
deferment in the achievement of the Guaranteed Project Milestone Date, nor the exact
impact on the Project due to the Force Majeure event. AES has continued to actively
evaluate options to mitigate the delays attributed to the Force Majeure event and has
provided recurring updates in accordance with the PPA. To date, an alternative solar panel
supplier has been identified and PO was issued on 03/07/2022. Deliveries started in
October 2022 and are expected to continue through April 2023. AES is in the process of
assessing the impacts of the Force Majeure Event assuming the balance of the order from
the alternative solar panel supplier is confirmed to ship between January and March. As
noted above, having to pivot to an alternate supplier was a direct result of the Force
Majeure Event, and AES has worked to mitigate the impacts to the Project to the extent
reasonably possible. AES will continue to keep Company informed on the final
confirmation of the solar panel delivery schedule and the impacts to the Project.

Construction | Responsible
Party

Facility

Status

Seller

Generation facility

Started July 2022. See ‘General Comments’ below.

Seller

SOIF

Civil/Sitework is underway, schedule at risk as Building Permit
was expected no later than November 2022

Seller

COIF

Civil/Sitework is underway, schedule at risk as Building Permit
was expected no later than December 2022

Company

COIF — Transmission line

Grading Permit received 11-29-22. Maui Electric 69kV Solar
Interconnect Construction began onsite February 24, 2023

Company

Remote Work

Scheduled to Start 2Q 2023 — Slip to align with AES construction
progress

Company

Inter-dependent system

Scheduled to Start 3Q 2023 — Slip to align with AES design
progress. As noted in the Engineering/Design section permitting
requirements have delayed this work and Company is proceeding
with a temporary solution which will allow the project to meet its
current timeline.

General
Comments

e  Civil construction continues. Access roads subgrade are 99% complete. Infiltration
trenches 99% complete. Grading of PCS pads 100% complete. Clearing, grubbing, and
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silt fencing complete. Transmission line access road construction complete. PCS, GSU,
and substation pad preparation underway_in preparation for concrete pours. PCS pad
pours underway. Fencing in areas 3 & 4 underway.

Electrical contractor work continues, including MV trenches and manhole
installations. PCS underground conduits underway — Pads 1-19, 23-24 underground
electrical 100% complete. Golden Row, a prototype of a typical panel and rack
tracking array, electrical installation complete.

Mechanical construction underway. Pile installation in areas 1, 2, & 3 underway. Slew
drive, motor, torque tube, rail and module installation in Area 2 and 3 underway.
Golden Row complete and approved.

Testing Acceptance Test | July — August 2023
AES’ design delays cascade to permits and start of construction, delaying test start, and
moving completion into 3Q 2023
CSAT September — October 2023
Other Seller Milestones e Seller’s Conditions Precedent to obtain building permits to construct COIF has not

been obtained by milestone dated March 8, 2022. Company reserves its right to
determine if Seller’s delay will adversely affect the Company’s ability to meet its
Company Milestones.

Seller's November 18, 2022 Conditions Precedent to complete installation of physical

bus and structures within Company’s substation has been missed Company reserves
its right to determine if Seller’s delay will adversely affect the Company’s ability to
meet its Company Milestones.

Seller’s February 24, 2023 Condition Precedent EPC contractor shall complete

construction of the Seller-Owned Interconnection Facilities and be ready to conduct

the Acceptance Test has been missed. Company notified Seller in missing this

milestone Company cannot fully assess the impact to, or satisfy, its Company

Milestone to commence Acceptance Testing by February 25, 2023 until Seller has

satisfied these missed Seller’s Conditions Precedent. Although Company cannot

determine specific daily delays, the Parties are working together to mitigate the

impacts of the delays and are committed execution of the project.

General
Comments

Right of Entry (ROE) for the Company-Owned Interconnection Facilities Seller’s
Condition Precedent was executed in March 2022 and Grant of Easement executed
October 2022.

Seller submitted the IE Energy Assessment Report pursuant to Section 1(c) of
Attachment U of the PPA on November 23, 2022. The Company reviewed the reports
in accordance with the PPA and confirmed agreement of the NEP and GPR
Performance Metrics.

@ Ontarget to meet GCOD
(O At risk for meeting GCOD
@ Will miss GCOD

AES Kuihelani Solar (Maui) - Page 4
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SCHEDULE Note: Developer was not able to provide updates to the schedule in time for February
update, therefore Company is unable to verify Sellers dates.

Activity Start Date End Date

Permitting 1/4/2021 4/19/2023
Secure Land Rights 1/4/2021 04/22/2022
Generating Facilities

Engineering 10/9/2019 12/16/2021

Procurement 06/19/2020 5/26/2023

Construction 4/29/2022 10/5/2023
SOIF

Engineering 10/9/2019 2/25/2022

Procurement 09/19/2019 3/7/2023

Construction 1/4/2023 7/24/2023
COIF (by Seller)

Engineering 3/15/2021 2/21/2023

Procurement 1/10/2022 7/17/2023

Construction 1/9/2023 8/8/2023
COIF (by Company)

Engineering 4/1/2021 1/12/2023

Procurement 4Q 2021 4/26/23

Construction 1/23/23 6/30/23
Remote Work (by Company)

Engineering 202021 12/14/22

Procurement 4Q 2021 4/8/23

Construction 5/3/23 7/11/23
COIF Acceptance Test 9/1/23 9/29/2023
Generating Facilities Commissioning 10/2/2023 11/13/2023
CSAT 11/14/2023 12/27/2023
Commercial Operations Date 12/29/2023 12/29/2023
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Project Name: Hale Kuawehi Solar (Hawai‘i Island)

Guaranteed Commercial Operations Date

(“GCOD”) Dec 2,2022: @

Size: 30 MW, 120 MWh

Technology: Solar + BESS RFP: Stage 1

Drivers for Change in

Status/Timeline

The project schedule is being impacted by the need to source alternative PV BESS inverters
FM2], which is the result of FM events and are described in detail in the Procurement Section.

PPA Status

PPA Approval

Approved — D&O No. 36234 issued on March 25, 2019

Overhead Line
Approval

Approved — D&O No. 37607 issued on February 4, 2021

PPA
Amendment

IRS Amendment filed on September 4, 2020

A&R PPA executed on February 11, 2022. This incorporates the BESS equipment change from
AC to DC coupled. Company filed with the Commission on March 3, 2022, as an informational

filing only.

The Parties executed the PPA amendment addressing the COVID-19 pandemic delays,
associated equipment changes, and subsequent cost increases on February 10, 2023, the
Company filed the Amendment with the PUC on February 21, 2023. Parties to the Docket
participated in a Technical Conference on March 9, 2023 and responded to questions regarding
the Amendment. IRs were issued to Company and Seller on March 17, 2023. Responses are
due on April 6, 2023. On March 17, 2023 the Commission issued Order No. 39071 re-opening
the docket, approving the stipulated procedural schedule and instructing the Company to
supplement its PPA Amendment request with a GHG analysis based on project-specific
estimates. Company will respond by March 24, 2023.

System
Impact Study

e SIS model check and performance validation for developer’s BESS updates was

completed and the SIS supplemental report provided on October 7, 2021.
o There were some modelling issues that were identified in the report.
Modelling issues will be resolved once the design is finalized.

®  Prior SIS re-study for BESS was completed due to developer-initiated switch of the
project from AC coupled to DC coupled

o  Due to the upcoming equipment change [FM2], an SIS review or restudy is required.
Seller provided updated PSCAD model to the Company on September 30 to allow SIS
study to commence. The Company reviewed the PSCAD models and requested
updates to PSCAD and submission of PSSE on November 17, 2022, and Seller working
on updating the models and anticipates the revised version before end of March 2023.

Facility Study

e FS Completed in April 2020. May require subsequent update.

Engineering/
Design

Responsible
Party

Facility Status

Seller

Generation facility IFC Design for piling and racking complete.

Updates required once PV inverter and AC Coupled BESS redesign
finalized, IFC for the electrical portion expected complete by end

of April 2023. An IFP package will be compiled to ensure building

permits are not delayed.

Seller

SOIF — Step up Substation IFP Design complete

Minor updates required once facility redesign finalized.

! The Company filed the first amendment to the Amended and Restated PPA on February 21, 2023 in PUC docket number 2018-

0432. If the amendment is approved the updated GCOD will be August 1, 2024.
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Seller SOIF — Transmission Line IFC Design complete

Seller COIF?- Switchyard IFC Design complete

Company COIF — Transmission line IFC Design complete

Company Remote Work IFC Design complete

General e  Seller has signed a Change Order with Module Supplier revising Cost (which has

Comments increased due to delay caused by FM2), module production slot and delivery schedule.
Delivery of modules is expected in Q3 2023.

e The Company will have to update and validate the new system models which is
expected to run in parallel to the detailed facility design update which is underway and
expected to be competed in April 2023. The first system models were sent to the
Company on September 30, 2022, and comments provided to Seller on November 17,
2022. The Seller and BESS Supplier are finalizing model updates and they are expected
by mid-March 2023. An Amendment to the BESS Supply Agreement was executed with
a Guaranteed Delivery Date for the BESS and Inverter equipment of December 16,
2023 in order to maintain the proposed amended GCOD.

Permits Agency / Approval / Permit Date of Status Summary
Jurisdiction Approval
Department of | Approved Jurisdictional 12/10/2020
the Army — Determination — water
U.S. Army features reviewed are
Corps of excluded from the Clean
Engineers, Water Act jurisdiction
Honolulu
District
Fish and Technical Assistance Letter | 12/15/2020
Wildlife
Services —
Pacific Island
Fish and
Wildlife Office
Federal Determination of No 7/7/2021 A Determination of No Hazard — “no effect”
Aviation Hazard and Notice of letter was received on 7/7/2021 on for PV
Administration | Proposed Construction or facility, Substation, Gen-tie, and Switchyard.
(FAA), Alteration — FAA “no
Western- effect” letter
Pacific
Regional
Office
Federal Determination of No 10/21/2021 Aeronautical study No. 2021-AWP-14824-0OE
Aviation Hazard to Air Navigation revealed the microwave tower does not
Administration exceed obstruction
(FAA),
Southwest
Regional
Office
Department of | Confirmation letter that 12/31/2020
Land and CWRM does not require a
Natural Stream Channel Alteration
Resources Permit Application to be
(DLNR) — submitted because the

? Capitalized terms used but not defined in this update have the meaning given to them in the PPA.
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Commission

proposed action does not

on Water affect instream flow

Resource standards

Management

(CWRM)

DLNR — Technical Assistance Letter | 2/19/2021

Division of

Forestry and

Wwildlife

(DOFAW)

DLNR — State Chapter 6E-42 Historic 9/20/2021 Chapter 6E-42 Historic Preservation Review of

Historic Preservation Review Archaeological Inventory Survey completed by

Preservation SHPD, concurrence provided on September 20,

Division 2021

(SHPD)

HDOT, Use and Occupancy 6/20/2022

Highways Agreement (UOA)

Division [Transmission Crossing]

HDOT, Permit to Perform Work Contactor executed Use and Occupancy

Highways within State Highway Agreement with HDOT on June 20, 2022.

Division Right-of-Way Permit submittal expected by end of Q1 2023
[Transmission Line Permit] and approval by end of Q2 2023.

HDOT, Permit to Perform Work 03/31/2022 Approved Permit HR10-22-190E-5.681

Highways within State Highway Expiration extended to end-July. Work on the

Division Right-of-Way [COIF driveway was completed by July 29. Permit
Driveway Permit] was closed-out in 08/22.

DOH, CWA 402, NPDES General 7/14/2021

Environmental | Stormwater Permit

Management

Division, Clean

Water Branch

Hawaii County | Letter confirming the 5/17/2018

Department of | development of the solar

Planning, Kona | facility project will not

Division trigger the requirement of
a Use Permit from the
Planning Department.

Hawaii County | Plan Approval 08/03/2021

Department of

Planning,

Planning

Division

Leeward

Planning

Commission

Hawaii County | Grading and Grubbing 11/4/2021 Grading, Grubbing Permits approved

Department of
Public Works
and
Environmental
Management

11/4/2021

Update to grading permit required to
accommodate addition of BESS and O&M
yards. Revised package was submitted to the
County on February 3, 2023. The package has
passed intake and engineering review, and has
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been submitted to the County and is awaiting
approval..
Hawaii County | Building Permits e OH transmission line: The OH Line
Department of | ¢  OH transmission line Package was resubmitted 01/27/23, and
Public Works (x2) approved in March 2023. Seller’s
and e PV Array contractor has been instructed to collect
Environmental o Piling and the permit(s)..
Management racking e PVArray
o Electrical and o PV Piling and Racking permit was
BESS approved 01/27/2023 and will be
Substation collected by end of March 2023.
Switchyard o |FP package to be submitted for
0&M yard PV and BESS Electrical, expected
submittal Q2 2023.

e  The Substation Building Permit PW.B2022-
001472, issued 12/16/2022

e  The Switchyard Building Permit PW.
B2022-000936, issued 12/16/2022.

e A building permit will be required for the
construction of an O&M yard. Permit
submission is expected by end of -Q2
2023.

General
Comments
Land Rights Type Status (Estimated) Receipt Date
COIF/SOIF: Completed 2/24/21
Right of Entry
COIF/SOIF: Updating Grant of Easement for transmission | (10/23)**
Easement line
General Finalized ALTA update with revised PV layout | 03/23/22
Comments and Gen-Tie
Procurement | Responsible Type of equipment Order date (Estimated) Arrival date
Party
Seller PV Panels 7/21 (10/23)** [FM2, revised date]
Seller Inverters TBD TBD 01/24** [FM2]
Seller Energy Storage (BESS) 9/20 TBD 12/23** [FM2]
Seller GSU transformer 11/19 (8/23)** [FM2, placed in long-term storage at
supplier facility]
Seller Piles & Racking 12/17/21 8/22/22
Seller Circuit Breakers 9/13/21 (4/23) [IPO enroute to site, to be placed in
long-term storage]
Seller Current and voltage ETA 1/22 (-Currently at site in storage.
transformers
Seller Control Building 10/7/21 (06/23)**
Company IC Transmission Gen-Tie N/A Stock Items
Company Telecom Equipment 2/18/22 (07/23)**
Company Revenue meter 9/28/21 3/30/22
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General
Comments

Based on current Seller discussion with the Module supplier, Seller anticipates a revised
delivery date between June and September of 2023. A change order with the module
supplier was approved November 22, 2022.

Seller provided a Force Majeure (FM2) notice for delay of the BESS due to government
lockdowns and restrictions in China relating to COVID-19 on March 30, 2022 due to a
supplier delivery delay. On April 29, the Company informed Seller it agrees that the events
described in the March 30, 2022 and April 6 and 13, 2022 letters constitute Force Majeure
under the PPA to the extent that Seller’s performance under the PPA is prevented or
delayed. The Seller has agreed to a solution with the PV Inverter and AC Coupled BESS
Supplier and presented the proposed changes on July 15, 2022 to the Company.

On April 29, 2022, Seller provided Company a Force Majeure (FM3) signed letter for the
U.S. Department of Commerce (“DoC”) published notice of its initiation of a country-wide
anticircumvention inquiry under Section 781(b) of the Tariff Act of 1930. The Company and
Seller are still at odds with regards to acceptance of the claim. At this time, the Company is
still evaluating whether this constitutes a Force Majeure event. The current prediction is
that the FM3 event should not impact the project schedule, however even with the June 6,
2022 Presidential Order to suspend tariffs, the outcome of the inquiry is still uncertain until
the final ruling. A preliminary decision was issued on December 2, 2022, providing more
confidence that the current supplier should be exempt. On September 16th, the
Department of Commerce published the Final Rule confirming there will be a 24-month
waiver of solar tariffs between June 6, 2022 to June 6, 2024. To prevent stockpiling of
panels, the Project is to utilize the panels by December 6, 2024. Panels are expected to
arrive on site in Q3 2023 and be installed the same year, therefore these tariffs are not
currently affecting Hale Kuawehi Solar.

Due to the substantial effect of the Force Majeure events on Seller’s ability to perform
their obligations under the Agreement, Seller has postponed work for this Project,
including the performance of Seller’s and Company’s obligations under the Agreement, so
that no further payments are required to be paid by Seller to the Company until the Force
Majeure events are resolved. On October 31, 2022 both parties executed a letter
agreement memorializing the Suspension of Work and obligations.

As of August, 99% of the racking material has been received and is being stored at the
Project laydown yard, within containers at site, and within a humidity-controlled
warehouse on the Big Island, the remaining racking control equipment will be delivered
during Q2, 2023. Procurement of other equipment is continuing and is either being stored
appropriately at site or with the manufacturer where possible.

Construction

Responsible
Party

Facility

Status

Seller

Generation facility

On Hold**

Seller

SOIF — Step up Substation

On Hold**

Seller

COIF — Switchyard

On Hold**

Seller

SOIF — Transmission line

On Hold**

Company

COIF — Transmission line

On Hold**

Company

Remote Work

Waimea Remote Work completed, Hale Kuawehi released
Company to perform Keamuku Remote Work. Work at Keamuku

is scheduled to begin and be completed in July 2023.

General
Comments

e Seller notified Company construction schedule for COIF will shift to align with BESS and PV
Inverter delivery delay, new dates reflect Seller intent to delay construction. See further

information below.

e On May 11, 2022 site security began and continues for times when there are no personnel
on site (nightly and weekends).
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e 0On May 11, 2022, Seller issued a notice of Suspension of Work to the contractor under the
Construction Services Agreement. Minimal activities are continuing on site, such as daily
inspections of site, and receiving and storage of materials and equipment.

e Contractor demobilized 08/22. Contractor conducts weekly inspections for equipment that
has arrived on site.

e Significant rain events have occurred on site on August 4, December 18, and December 19,
2022. Items of immediate concern are being addressed by the Contractor with work
ongoing into February. A proposal to update the SWPPP design will need to be
implemented once the contractor resumes site activities. Repair of SWPPP features is
complete as of March 2, 2023.

| Testing Acceptance Scheduled to commence March 25, 2024
Test
| CSAT Scheduled to commence May 30, 2024
Other Seller Seller Milestone for completion of bus at COIF missed due to the original BESS delay and shift in
Milestones schedule. Seller will coordinate with Company for change in schedule.**

Guaranteed Commercial Operation Date (GCOD) will be missed_Currently the project GCOD is
August 1, 2024. However, there is a provision in the PPA Amendment which allows a day-for-
day extension of the GCOD if the PUC approval is after May 24, 2023, **

Conditions Precedent Milestones relating to construction and testing activities will be
missed.**

The delay regarding the PV BESS Inverter is expected to be in excess of 12 months, which is
greater than the event limitation in the current PPA. **
Reporting Milestone of Operating Agreements due 11/5/2021 has been delayed.**

General e  Building permits for the substation and switchyard were issued on 12/16/2022.

Comments e  Building permit for the PV Array Piling and Racking was approved 01/27/2023 and is
pending payment before issuance.

e |FP package for PV and BESS electrical building permit will be submitted for in March
2023, and permit in hand expected by 06/23.

e The OH line package was resubmitted 01/27/23, and approved in March 2023. Seller
has instructed their contractor to collect the permit(s).

e The O&M permit package is to be submitted by 05/23 and received by 10/23.

**Due to the combined Force Majeure events and resulting suspension of Project, the approved construction schedule and
milestone dates will be delayed. The Seller provided both revised Project construction schedule and milestone dates to the
Company and which have been incorporated into the first amendment to the A&R PPA. Upon PUC approval of the PPA
amendment, the Seller will update all Project milestones.

. On target to meet GCOD
O At risk for meeting GCOD
@ Will miss GCOD
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SCHEDULE

*The BESS FM2 event requires re-engineering of the PV BESS Inverter system and model updates. The impact on design has also
resulted in a delay to module procurement. Completion of IFC updates has been delayed as information is required from BESS

subcontractors, now expected complete by May 2023. An ‘Issued For Permit’ package will be compiled and submitted to the
County to ensure that building permits are not delayed. Schedule impact is being reviewed and updated. Confirmed dates are
not known at this time. The FM event has resulted in suspension of construction of the Project (except for some civil works,

engineering, permitting, and specific procurement items). The Seller will update the milestones and construction schedule upon

PUC approval of the first amendment to the A&R PPA. The Seller is anticipating a Q3-Q4 2024 COD.

THIS SCHEDULE HAS NOT BEEN UPDATED, UPDATES ARE PENDING PUC APPROVAL, SEE NOTES ABOVE.

Task Name Start Finish
Permitting (By Developer) Tue 5/15/18 Thurs 7/14/22*
Secure Land Rights (By Developer) Thu 1/14/21 Wed 2/24/21
Developer Generating Facilities (By Developer) Fri 6/15/20 Mon 2/13/23*
Engineering (Dev Generating Facilities) Mon 3/1/21 Fri 7/15/22*
Procurement (Dev Generating Facilities) Fri2/2/21 Thu 12/22/22*
Construction (Dev Generating Facilities) Fri 6/15/20 Mon 3/20/23*
Seller-Owned Interconnection Facilities (Sub, T&D) Tue 11/25/19 Mon 1/23/23*
Engineering — (SOIF - by INE) Fri 11/20/20 Fri 3/31/22%
Procurement — (SOIF - by SCI) Tue 11/25/19 Wed 9/12/22*
Construction — (SOIF - by SCI) Tue 1/06/22 Mon 1/23/23*
Company-Owned Interconnection Facilities Fri9/16/19 Fri 1/6/23*
Engineering — (COIF - by INE) Fri 11/6/20 Fri3/23/22
Procurement — (COIF - by SCI) Mon 9/16/21 Wed 9/12/22*
Construction — (COIF - by SCl) Wed 3/4/22 Fri1/6/23*
Hawaiian Electric Work Fri1/8/21 Fri 1/6/23*
Remote Substation Mon 4/19/21 Mon 4/11/22*
Engineering (Remote Sub - by Company) Mon 4/19/21 Fri12/17/21
Procurement (Remote Sub - by Company) Mon 11/1/21 Fri1/21/22%
Construction (Remote Sub - by Company) Mon 4/11/22 Fri 1/6/23*
Construction of all interconnection facilities complete Mon 1/23/23 Mon 1/23/23*
Testing Tue 1/24/22 Thu 6/1/23*
Acceptance Testing Mon 2/13/23 Fri3/17/23*
In-kind Transfer Tue 1/24/23 Mon 02/20/23*
Back Feed (Energize) Fri3/3/23 Fri 3/3/23*
Control System Acceptance Testing Fri4/21/23 Thu 06/1/23*
Commercial Operations Date Fri6/1/23 Fri6/1/23*
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Project Name: Paeahu Solar (Maui) Guaranteed Commercial Operations Date:

(“GCOD”) April 28,2023 @

Size: 15 MW, 60 MWh Technology: Solar + BESS RFP: Stage 1

Drivers for Change in .
Status/Timeline

Project will experience delays as part of the re-approval process for the Paeahu Solar

CUP/PH2 permits. Mediation meetings occurred between May 3 through May 27, 2022.

Unfortunately, a settlement was not reached and will proceed to a contested case. A

hearing schedule was provided on 08/25/22 indicating steps required for the first phase

of the process between September to mid-November. The hearing was held on

December 9,15-16, 20 2022 and concluded on January 9, 2023. The Hearings Officer

final report is expected by late-March 2023. It is currently assumed to have a re-

approval of the CUP/PH2 Permit before end of Q2-2023.

Project requires PUC approval of the overhead line to proceed with project financing

and continuation of the project.

The project schedule is being impacted by the following, which are the result of FM

events and are described in detail in the Procurement Section:

e  Sourcing alternative PV BESS Inverter [FM1].

e Potential delays due to BESS equipment supplier shipping subcontractor.

e Seller preparing a proposal for the Company’s consideration for price adjustment
and change to GCOD. This is also dependent on the approval of the CUP/PH2
Permit.

PPA Status PPA Approval .

Paeahu PPA — PUC issued D&O No. 37340 on October 5, 2020 and 37553 on January 14,
2021 approving the project and denying a subsequent motion for reconsideration filed
by Pono Power Coalition (PPC), respectively.

e PPCfiled a timely appeal to the Hawaii Supreme Court (“HSC") related to the
Paeahu PPA and procedural steps were completed throughout 2021. The HSC
issued its Opinion of the Court on March 2, 2022 stating the PUC lawfully approved
the PPA and affirmed the Approval Order and the Recon Order. The HSC entered
judgment on April 1, 2022.

The Paeahu PPA notes if the PUC Approval Order Date occurs more than 180 days after

the Execution date, the Seller and Company will be entitled to an extension of the

Guaranteed Project Milestone Date. Parties agree that July 1, 2022 is the Effective Date

of the PPA.

Approval °

Overhead Line | Paeahu PPA IRS Amendment & OH Line Application was filed in October 2020.

On November 18, 2021, the PUC issued Order No. 38076, temporarily suspending the
docket pending the HSC’s decision on PPC’s appeal. The HSC issued its Opinion of the
Court on March 2, 2022. PUC issued D&O 38372 on May 11,' 2022 lifting the OH line
docket suspension. Seller will require a PUC Decision & Order (“PUC D&0") regarding
the OH Line issued to proceed with the project financing.

On May 23, 2022, the Company filed to the PUC a motion for partial reconsideration of
the Overhead Line Approval as the IRS amendment will not impact the approval
process.

On May 23, 2022, the Seller provided a letter to the Company supporting the motion
for reconsideration under D&O0 38372 and providing reasoning that not all information
is readily available to update the IRS in the requested timeline due to the Force Majeure
events related to the BESS re-design and sourcing alternate solutions to advance
procurement. The Seller further noted the Overhead Line Approval should not be
delayed pending execution of the Updated IRS Amendment.

On May 31, 2022, PPC filed to the PUC a memorandum in opposition to the Company’s
motion for partial reconsideration.

On June 7, 2022, the Company filed a motion to strike PPC’s opposition to the
Company’s motion for partial reconsideration.
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On June 8, 2022, PPC filed a memarandum in opposition to Company’s motion to strike
PPC's memorandum in opposition to Company’s motion for reconsideration.

On June 24, 2022, PUC issued Order No. 38446 staying deadlines set forth in Order No.
38372.

On July 8, 2022, Company submitted Response to PUC Questions Pursuant Order No.
38446.

On July 22, 2022, PPC filed an opposition to Company’s July 8 Response, asserting the
Company improperly advocates for proceedings to move forward on Company’s
request far approval of the 69kV line extension in the absence of updated IRS studies.
On July 22, 2022, the Consumer Advocate filed a response to the Company’s July 8
Response to Order 38446, explaining it does not object to addressing Issue 3 of the
proceeding at this time.

Seller is anxiously awaiting a procedural schedule, continued delays with current market
conditions have significant impact an contract commitments and ultimately the
Project’s viability.

PPA Filed on QOctober 29, 2020
Amendment
System e SIS model check and performance validation for developer's BESS updates was
Impact Study completed and the SIS supplemental report provided on October 7, 2021 and modelling
issues validated in the PSSE UDM update dated December 15, 2021.

*  Prior SIS re-study for BESS due to developer-initiated switch of the project from AC
coupled to DC coupled is complete.

& Due to the recent FM1 notice, an SIS review or restudy will be required. The SIS update
is expected to fall on the project critical path and will proceed once changes to the PV
inverters are finalized. Initial model submission timeline will be reassessed after the
CUP/PH2 Permit re-approval.

Facility Study Facility Study completed May 2020.
Company pricing update May 2022 has identified the cost has more than doubled since May
2020.
Engineering/ | Responsible Facility Status
Design Party
Seller Generation facility 90% Design complete (Hold due to PV BESS Inverter FM1}
Seller Step up Substation 90% Design complete (Hold due to PV BESS Inverter FM1}
Seller SOIF — Transmisston Line 90% Design complete (Hold due to PV BESS Inverter FM1)
Company COIF* — Transmission line IFC Design complete
and Switchyard
Company Remote Work N/A
Company Inter-dependent system N/A
General e  Company to construct all COIF at existing Auwahi Substation from Point of
Comments Interconnection Pole as detailed in Overhead line application.

Seller is behind schedule on providing design to Company due to delays In contracting
an EPC contractor. Seller is coordinating design inputs for Company design progression.
See Seller Milestone section below.

Engineering by Company completed 100% design for COIF. Revisions to the POl
structure are compete and agreed by both parties.

Company has finalized the Issued for Construction set and Seller has provided
comments.

Seller submission for a minor grading permit with Maui County for the COIF was
submitted on August 8, 2022.

1 Capitalized terms used but not defined in this update have the meaning given to them in the PPA.
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o Seller submitted facility grading permit application on Jan 13, 2022. On hold pending
the re-approval process for the Paeahu Solar CUP/PH2 permits.

e  Seller has received approval from Maui County and HDOT for the driveway access and
permit to connect drainage system as of March 15, 2022. Contractor to submit for
HDOT Permit to Perform Work prior to work commencing.

e Racking design in progress. The racking supply agreement is on hold due to 5pecial Use
Permit appeal process.

o Seller generation facility engineering is progressing: Civil Engineering 90% completed;
T&D 90% completed; Structural Racking 90% caompleted; facilities studies are in
progress. Seller has received all Company comments to date.

e Seller is working closely with BESS supplier to determine mitigation strategies and
schedule impacts for a PV Inverter solution. The Seller provided the Company with a
general concept of the revised BESS and PV inverter soiution on July 15, 2022. The
solution is initially for the Hale Kuawehi Solar project however the final solution for
Paeahu Solar will be very similar. The Seller intends to provide more details in
December 2022 along with system model updates to follow.

» Seller requested Company to hold off on its RFP for COIF work in the Switchyard due to

Seller delays and Force Majeure events.

Permits Agency / Approval / Permit Date of Status Summary
Jurisdiction Approval
Fish and Technical Assistance Letter | 07/17/2020
wildlife
Services —
Pacific Island
Fish and
Wildlife Office
Department of | "Approved Jurisdictional 08/25/2020
the Army — Determination
U.S. Army — water features reviewed
Corps of are excluded from the Clean
Engineers, Water Act jurisdiction"
Honolulu
District
Federal Determination of No Hazard Glare Analysis has been completed far the
Aviation and Notice of Proposed Project and predicts no glare at the receptors
Administration | Construction or Alteration modeled at OGG and therefore the Project is
(FAA), —FAA “no effect” letter. anticipated to have “no effect” on
Western- jurisdictional air navigation facilities. A
Pacific request for Determination of No Hazard - “no
Regional effect” letter is on track to be obtained from
Office — FAA the FAA prior to construction.
Obstruction
Evaluation
Group
Hawaii Exemption Notice 06/04/2020 Published in the Office of Environmental
Department of Quality Control — The Environmental Notice
Transportation dated July 8, 2020.
(HDOT}
HDOT, A-Driveway Entry Permit A-03/15/2022 A - HDOT approved the driveway location and
Highways B-Permit to Perform Work permit to connect to state drainage system
Division approved March 15, 2022.

Paeahu (Maui Island) - Page 3




EXHIBIT 1
PAGE 26 OF 84

B - Contractor to submit for Works Permit and
coordinate with police department prior to
commencing work.

Department of | Confirmaticn letter that 04/13/2020

Land and CWRM does not require a

Natural Stream Channel Alteration

Resources Permit Application to be

(DLNR) - submitted because the

Commission proposed action does not

on Water affect instream flow

Resource standards

Management

(CWRM}

DLNR - Technical Assistance Letter | 07/20/2020

Division of

Forestry and

Wildlife

DLNR - State Chapter 6E-42 Historic AlS 02/11/2021 | Data Recovery Plan (DRP) field work was

Historic Preservation Review completed from Nov 16-18, 2021. Two-step

Preservation Mitigation verification Is in process: 1} post-field

Division Plans summary report was submitted on December
11/01/2021 10, 2021 to SHPD and a concurrence letter was

issued on December 21, 2021, 2) the full

DRP Step-1 report was submitted July 11, 2022.
Verification
12/21/2021

Department of | Noise Permit 07/13/2023 *Noise permit was extended on July 18, 2022,

Health (DOH) expiry* and valid until July 13, 2023.

Environmental

Management

Divisian,

Indoor and

Radiological

Health Branch

Maui County County Special Use Permit 05/25/2021 Rendering of the Decision was held on Jan 26,

Department of | (CUP 2020- 0008) — Paeahu | Approved by 2022 where the judge granted the appeal to

Planning, Solar Project (which Planning Pono Power Caalition “PPC”. Circuit Court

Planning includes a Phase il Project Commission at | issued Final Judgement and Findings of Fact,

Division District approval (PH2 2021- | the Public Conclusions of Law and Judgement on March

0001) — Access Road) Hearing 18, 2022,
06/02/2021 Project went before the Maui County Planning
Maui County Commission on April 12, 2022 to adopt an
Approval Letter | order granting PPC/MMNA petition to
intervene and appoint a mediator and

08/10/2021 hearings officer in the matter of Paeahu’s
FFCL D&O Deny | CUP/PH2. Mediation meetings occurred
Intervention between May 3 through May 27, 2022.

Unfortunately, a settlement was not reached
and will proceed to a contested case. A
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hearing schedule was provided on 08/25
indicating steps required for the first phase of
the process between September to mid-
November. The hearing was held on December
9, 15-16 2022 and concluded on January 9,
2023. It is currently assumed to have a re-
approval of the CUP/PH2 Permit before end of
Q2-2023.

Project will experience delays as part of the re-
approval pracess for the Paeahu Solar
CUP/PH2.

Maui County County tJse Permit 05/25/2021 Complete.
Department of | Amendment — Auwahi Approved by
Planning, Switchyard Planning
Planning Commission
Division
06/01/2021
Maui County
Approval Letter
Maui County SOIF Grading, Grubbing, No electrical permits are required for the
Department of | Electrical, and Building project. The EPC contractor is preparing
Public Works Permits Building Permits and has submitted a Grading
and Permit application to Maui County. These are
Environmental on hold until the re-approval of the CUP/PH2
Management Permit.
Maui County COIF (if required): Grading, Seller/Contractor to obtain grading permit for
Department of | Grubbing, Electrical, and Auwahi switchyard updates prior to
Public Works Building Permits construction. Seller submitted on August 8,
and 2022,
Environmental
Management
General Seller is moving forward with further permit application preparation for submission to County
Comments but has been delayed due to changes in the Maut County permitting process. Approvals would
not be granted until after the re-approval of the CUP/PH2 permit.
Land Rights Type Status {Estimated) Receipt Date
COIF/SOIF: Seller to update ROE between Maui Electric TBD, pending engineering and permits
Right of Entry | and Ulupalakua once design has been finalized.
COIF/SQIF: COIF Easement in place with existing Auwahi
Easement Switchyard.
General Easement update will be required for June 2023*
Comments overhead line extension (<100ft) and are
pending IFC of Seller transmission line and
updates to the POl hefore finalization.
Company updates to the POl design are in
progress.
Procurement | Responsible Type of equipment Order date {Estimated) Arrival date
Party
Seller PV Panels 10/21 TBD*
Seller Inverters N/A TBD*
Seller Energy Storage 1721 TBD Delays are expected*
Seller GSU transformer 10/12 TBD Delays are expected*
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Seller Racking TBD TBD*
Seller PMT transformers TBD TBD*
Seller Collection cables TBD TBD*
Seller Circuit Breakers TBD TBD*
Seller Current and voltage TBD TBD*
transformers
Company GIkV switch TBD TBD*
Company Switchyard Equipment TBD TBD*
Company Revenue meter TBD TBD*
Company Circuit Breaker TBD TBD*
Company Telecom equip TBD TBD*
General e Company and Seler in discussion regarding long lead procurement items due to
Comments vacated Maui County CUP appraval, which has led to multiple milestone delays.

s In September 2021, Seller requested that Company suspend its procurement for COIF
equipment as a result of the Non-appealable PUC Approval Crder Date delay, and its
impact on the overhead line approval. The parties are in discussions and are aware this
will likely result in delays to milestones, including GCOD. Seller approved Company to
continue with Procurement RFP of COIF equipment on Dec 1, 2021 in order to reduce
schedule impact. Company provided updated pricing far the COIF build based on the
RFP and noted the build cost has more than doubled since the May 2020 Facility Study
and the Company is not responsible for the additional costs due to the delays the Seller
is experiencing. Seller has requested Company suspend its RFP for the Switchyard due
to delays and risk to the project schedule.

s Project including procurement will expertence delays as part of the re-approval process
for the Paeahu Solar CUP/PH2. Current delay unknown as will delay all construction

permit approvals. Project continues to progress permitting.

*  Seller provided a Force Majeure (FM1) notice for delay of the BESS due to government
lockdowns and restrictions in China relating to COVID-19 on March 30, 2022 dueto a
supplier delivery delay. Additionally, on April 6, 2022 the Seller provided the Company
with an update advising the BESS supply has been suspended from current product
offerings indefinably. On April 29, 2022, the Company informed Seller it agrees that the
events described in the March 30, 2022 and April 6 and 13, 2022 letters constitute
Force Majeure under the PPA to the extent that Seller’s performance under the PPA s
prevented or delayed. The Seller provided the Company with a BESS and PV inverter
solution for the Hale Kuawehi Project on July 15, 2022. The Seller noted that the Paeahu
solution would be very similar. The Seller anticipates design updates for December 2022
along with preliminary system model updates. An interconnection restudy may he

required.

* 0Onlune 3, 2022 Seller provided Company a Force Majeure (FM3) notice for the U.S.
Department of Commerce {(“DaC”} published notice of its initiation of a country-wide
anticircumvention inquiry under Section 781({b) of the Tariff Act of 1930. The Company
and Seller are still at odds with regards to acceptance of the claim. The current
prediction is that the event should not impact the project schedule, however even with
the June 6, 2022 Presidential Order to suspend tariffs, the outcome of the inquiry is still
uncertain. On September 16, 2022, the Department of Commerce published the Final
Rule confirming there will be a 24-month waiver of solar tariffs between June 6, 2022 to
June 6, 2024. To prevent stockpiling of panels, the Project is to utilize the panels by
December 6, 2024. Panels are currently expected to arrive on site in during Q3 2024
and installation could be complete before the December, however additional project

delays could experience a tariff impact.
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On July 1, 2022 Seller Provided notice to Company of BESS Supplier’s vessel cargo
Capacity reduction which has potential impact on Project Schedule. The Company
submitted the notice to the PUC on June 12, 2022.

On luly 26, 2022, Seller notified Company on a confidential and restricted basis that it
received a force majeure notice from its BESS supplier, informing Seller that it
anticipates a delay in delivery of the BESS due to disruptions in operations of one of its
sub-suppliers resulting from government restrictions and lockdowns in Shenyang,
China. Seller did not assert a force majeure claim at this time due to insufficient
information. The Company responded by letter on August 5, 2022 and filed the
Company’s response and a copy of the notice in this docket on August 8, 2022.

Construction | Responsible Facility Status
Party
Seller Generation facility TBD*
Seller Step up Substation TBD*
Seller SOIF — Transmission Line TBD*
Company COIF — Transmissian line TBD*
and Switchyard
Company Remote Work N/A
Company Inter-dependent system N/A
General e Activities completed prior to contract execution: site layout inspection, tree tobacco
Comments and hibiscus pre-construction; archaeological preservation survey and data recavery;
transmission route survey.
s  EPC Contract execution has been impacted as a result of the re-approval process for the
Paeahu Solar CUP/PH2 and FM events.
Testing Acceptance Pending CUP permit approval, PV BESS Inverter update, and commencement of construction.
Test
CSAT Pending CUP permit approval, PV BESS Inverter update, and commencement of construction.
Other Seller Seller’s Canditions Precedent milestone to contract with an EPC contractor missed.
Milestones .

Seller has executed a LNTP for engineering and procurement support while finalizing
agreement with EPC contractar.

Seller’s Guaranteed Milestone to pravide Construction Financing was missed on January 21,

2022,

Seller’s January 21, 2022 Seller’s Condition Precedent milestone to obtain and provide Company
all permits (other than any required occupancy permits, if applicable}, licenses, easements and
approvals to construct the Company-Owned Interconnection Facilities, including the building
permit, as applicable has been missed.

Seller had informed Company that in arder for Seller to meet the Seller’s PPA
Conditions Precedent and Guaranteed Project Milestones, the Non-appealable PUC
Approval Order Date would need to be established no later than March 1, 2022, The
Non-appealable PUC Approval Date was not achieved by March 1, 2022. Seller will not
be able to meet project timelines in the PPA schedule.

Daily Delay Damages will not be assessed at this time for missing Guaranteed Project
Milestones because Section 13.4 of the PPA, regarding the collection of such damages

Paeahu (Maui Island) - Page 7




EXHIBIT 1
PAGE 30 OF 84

from Seller for missed Guaranteed Project Milestones, is not effective until the Effective
Date. Additionally, Daily Delay Damages are not imposed for missed Seller’s Conditions
Precedent or Reporting Milestones.

e Seller's January 24, 2022 Reporting Milestone for Construction Start date was missed,
as the delay is due to the above mentioned comments and including the suspension of
the County CUP/PH2 Permit.

Lender/IE project review is on hold for project financing pending resolution of the Maui County
CUP suspension and approval of the overhead line extension. HSC rendered a decision on the
PUC PPA approval on March 2, 2022 and judgment was entered on April 1, 2022, therefore the
Effective Date of the PPA is July 1, 2022. Awaiting PUC to issue a procedural schedule for the OH
Line Approval.

General .
Comments

GCOD will see a shift due to the provisions in the PPA allowing such shift related to

date of receipt of PUC approval and with the unknown impact of the BESS Force Majeures
could see at a minimum Q1/Q2 2025.

Seller notes that PV module supply chain issues and production delays may continue until
after the U.S. Department of Commerce (“DoC”) concludes its country-wide
anticircumvention inquiry under Section 781(b) of the Tariff Act of 1930 (final DoC
determination scheduled for January 2023). On June 6, 2022, the President used his
executive authority to suspend any tariffs that may result from the DoC investigation for a
twenty-four (24) month period ending June 2024. On September 16, 2022, the Department
of Commerce published the Final Rule confirming there will be a 24-month waiver of solar
tariffs between June 6, 2022 to June 6, 2024. To prevent stockpiling of panels, the Project is
to utilize the panels by December 6, 2024. Panels are currently expected to arrive on site in
during Q3 2024 and installation could be complete before the December, however
additional project delays could experience a tariff impact.

The Seller will assess the impact to the current schedule and will update the Company on a
revised procurement timeline.

L JO)

*Due to the re-approval process for the Paeahu Solar CUP/PH2 and the full impacts of the BESS FM events and
possible PV Module tariffs, delays may affect the procurement timeline of equipment.

On target to meet GCOD
At risk for meeting GCOD
Will miss GCOD
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*The BESS FM1 event will require re-engineering of the PV BESS Inverter system and model updates. The impact on
design has also resulted in delay to module procurement. Overhead Line approval and CUP/PH2 delays are adding
to further Project delays. Schedule impact is being reviewed and updated, however confirmed dates are not known

at this time.

The Seler is forecasting a Q1-Q2 2025 COD.

THIS SCHEDULE HAS NOT BEEN UPDATED, UPDATES ARE EXPECTED POST RESOLUTION TO FMs, APPROVALS and

CUP/PH2 DELAYS, SEE NOTES ABOVE.

Activity Start Date* End Date*
Permitting 9/13/18 4/15/22
Secure Land Rights 11/23/21 1/20/22
Generating Facilities

Engineering 4/30/21 4/05/22

Procurement 9/03/19 2/28/23

Construction 5/02/22 4728723
SOIF

Engineering 4/30/21 4/05/22

Procurement 10/18/21 1/30/23

Construction 7/18/22 4/28/23
COIF (by Company)

Engineering 11/06/20 11/22/21

Procurement TBD 7/26/22

Construction 5/27/22 12/01/22
Acceptance Test 4/28/23 5/28/23
Generating Facilities Commissioning 6/12/23 g8/04/23
CSAT 6/29/23 9/08/23
Commercial Operations Date 11/30/19 9/08/23
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Project Name: Ho‘ohana Solar (O‘ahu) Guaranteed Commercial Operations Date

(“GCOD”) August 31, 2023 @

Size: 52MW, 208MWh

Technology: Solar + BESS RFP: Stage 1

Drivers for Change in
Status/Timeline

No change from the prior month, but the project is still being impacted by the following:

e  BESS shipment delay.

e Permitting delay, see “Permitting” section below for more information.

e  BESS inverter change due to production discontinuity of planned inverter.

e  Force majeure notice regarding station service transformers issued to Company on
3/31/2022 — more details provided in the Procurement section

e  Force majeure notice regarding PV module supply issued to Company on 4/4/2022.

e The Company and Seller executed the PPA amendment on February 13, 2023 and filed the
amendment with the Commission on February 17, 2023.

PPA Status PPA Approval

Approved - D&0O No. 36236 issued on March 25, 2019

Overhead Line
Approval

Approved - D&0O No. 37906 issued on August 10, 2021

PPA Amendment

e  Company filed Second Amendment with Request for approval of Overhead Line
Extension on February 26, 2021.

e The Company and Seller negotiated a third amendment to the PPA, which includes
revised pricing, an extension to the GCOD, and other changes to the PPA. _The
Parties executed the Third Amendment on February 13, 2023, and the amendment
was filed with the PUC on February 17, 2023. On February 24, 2023, Hawaiian Electric
and the CA filed a stipulated procedural schedule. The PUC held a technical
conference on March 9, 2023. The CA issued IRs to Hawaiian Electric and Ho'ohana
Solar on March 8, 2023, which the Company responded to on March 17, 2023. On
March 17, 2023, the Commission issued Order No. 39070 re-opening the docket,
approving the stipulated procedural schedule and instructing the Company to
supplement its PPA Amendment request with a GHG analysis based on project-
specific estimates. The Company will respond by March 24, 2023.

System
Impact Study

e SIS Re-study for the POI change was completed, and report was provided on June 28,
2021.

e A post-SIS model check and performance evaluation is being performed to evaluate
updated models, reflecting a single Power Plant Controller (PPC).

e 0On3/18/2022, Seller notified Company of the need to change its BESS inverter
manufacturer due to production discontinuity of planned BESS inverter. Company
received PSSE modeling package on 9/14/22 and SLD on 9/26/22. Seller provided
executed IRS letter agreement on 10/26/2022 and payment on 10/28/2022. On
11/13/2022, Company informed Seller that model-review revealed discrepancies, so
Company requested updated models. Seller provided on 12/9/2022 and Company
provided feedback on 1/3/2023; additional clarifications provided by Company on
2/27/23, Seller had targeted 3/10/23 for submission of updated model however
Seller has not yet submitted. Company has reminded Seller.

Facility Study

e  The Final FS was sent to the Seller on February 18, 2021.

Engineering/ | Responsible
Design Party

Facility Status

Seller

Generation facility 90% Design ongoing, DPP review started 8/1/22; Zoning review
completed 8/22/22: Special Assignment Inspection (SAl) review
process was initiated in Oct 2022, and the SAl application was

! PPA Third Amendment, filed with the PUC on February 17, 2023, requests a revised GCOD of October 31, 2024.
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submitted on 12/16/2022 (delayed from 12/6/2021); SAI
approval received 2/9/2023; building permit expected Q2’ 2023.

Seller Step up Substation IFC/100% design for Company review submitted 5/3/2022
(updated due to Kupehau redesign effort and IFP review
feedback). Company provided feedback on 6/3/2022. Substation
SAl approved 7/5/22, building permit expected in Q2’ 2023,

Seller COIF? IFC/100% design received on 5/9/22 and Company feedback
provided 6/3/2022. eSAl program application was submitted
10/27/2022 and was approved 2-10-2023 building permit
expected 02’ 2023.

Company COIF — Transmission line Currently at 100%.

Company COIF — Telecom Currently at 100%.

Company Remote Work Kahe Sub IFC’d on 2/25/22, Halawa Sub IFC’'d on 3/14/22.

Company Inter-dependent system e Waiau-Mililani 46kV relocation work completed Jlanuary

2023,

® Station Service by Hawaiian Electric CID design finalized.
As CID reminded about the submittal of metering
permit, Seller incorporated additional drawings to
Substation Building Permit set. Company provided
proposal letter to Seller on 10/13/2021. Seller signed
letter and returned to the Company on 3/8/2022.
Payment received 7/27/2022.

e Kahe-Waiau 138kV Undergrounding at 100% design.

General s  Biweekly meetings with Seller ongoing.

Comments e  The Waiau-Mililani 46kV UG/OH relocation informational filing was filed with the
Commission on June 18, 2021. This project is being completed at the landowner’s
request (pursuant to a one-time relocation option provided for in the Company’s
easement), as a section of the 46 kV circuit is obstructing the optimal placement of
solar panels for the project. Project was completed on January 26, 2023.

Permits Agency / Approval / Permit Date of Status Summary

Jurisdiction Approval

LuC Amendment/Restatement | 10/8/2020 Completed

of State Land
Use Boundary
Amendment

DPP Conditional Use Permit 1/6/2015 Completed

DPP Waiver Permit 1/6/2015 Completed

DPP Grading/NPDES Permit 3/15/2022 Completed

(Solar/Battery)
DPP Grading/NPDES Permit 03/15/2022 Completed
(Substation)
DPP Building Permit Q2’2023 (est) Permit application submitted 5/27/22. SAl
(Solar/Battery) application was submitted on December 16%
2022. SAl approval received February 9, 2023.
DPP Building Permit Q2’2023 (est) | Submitted 5-12-2022. Seller has received
(Substation) Courtesy Inspection (SAl) to start construction.
DPP Building Permit Q2' 2023 (est) | DPP guidance indicates that a permit will be

(Switchyard)

needed for the switchyard. The change from
March to August 2022 is due to redesign based

2 Capitalized terms used but not defined in this update have the meaning given to them in the PPA.
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on elimination of Kupehau, recent requirements
for building permit by DPP, and anticipated
permitting delay due to federal audit at DPP.
Application submitted for Special Assignment
Inspection on 10/27/2022. SAIl approval
received February 9, 2023, and building permit
is expected Q2’ 2023.

General

Comments Both HV contractor and EPC contractor have cited ongoing DPP ministerial permitting delays,
in part due to ongoing audits, that are delaying the schedule, including the COD.

Land Rights Type Status (Estimated) Receipt Date

COIF/SOIF: Right Engineering ROE received 9/9/2022

of Entry

COIF/SOIF: (3/1/23)

Easement

General The Engineering Right of Entry was executed on 9/9/22. Company is currently working both

Comments with Landowner and the Seller, on a Grant of Easement. As of March 2023, the Company and
Seller are working on Right of Entry to the switchyard parcel, as a Grant of Easement is still
being discussed.

Procurement | Responsible Type of equipment (Estimated) (Estimated) Arrival date

Party Order date

Seller PV Modules 3/31/2022 (5/13/23)

Seller Inverters (PV) 1/3/2022 11/15/2022

Seller Energy Storage 12/12/2022 (10/15/23)

Seller Racking 10/1/2021 2/16/2023

Seller GSU transformer 6/9/2020 12/9/2022

Seller Circuit Breakers 3/4/2020 5/4/2022

Seller Instrument transformers 3/16/2020 6/15/2022

Seller Control Building 10/27/2020 3/3/2023

Company Revenue meter Sept 2021 3/16/2022

Company T&D Poles, Conductors Oct 2021 8/5/2022

General By letters dated March 31, 2022 and April 4, 2022, 174 Power Global notified Company of

Comments force majeure events resulting in material delays. The Company responded in both cases,

requesting further information from Seller to establish if a force majeure event had occurred.
174 Power Global provided additional information on April 13, 2022. The Company responded
to 174 Power Global on May 17, 2022, addressing both the station service transformer and PV
panel force majeure notices. The Company informed Seller that it acknowledges that the
events described with respect to the Seller’s station service transformers constitute force
majeure under the PPA, and requested further details and continued compliance with the
requirements of Section 21.4 of the PPA. The Company additionally informed Seller it does
not believe the event described in the force majeure notice regarding the PV modules
constitutes force majeure under the terms of the PPA as the information provided in the April
13" letter was unclear and did not provide the information necessary to assess Seller’s notice.
The Company requested that the Seller provide more information to justify their claim.

On May 31, 2022, Seller provided a response to the Company’s letter regarding the PV
modules, that it believes the Department of Commerce investigation constitutes a valid force
majeure under the PPA. On June 23, 2022, Company responded that the claim is moot or at

Ho‘ohana Solar (O‘ahu) - Page 3




EXHIBIT 1
PAGE 35 OF 84

best premature, citing among other things, President Biden’s June 6, 2022 emergency
declaration.

On December 27, 2022, Seller notified the Company that station service transformer force
majeure was resolved and the transformers are scheduled to be delivered by the end of
February 2023. On January 27, 2023, Company responded to Seller that sufficient information
had not been provided to verify that Seller had complied with the requirements of Article 21
of the PPA and that, accordingly, Seller was not entitled to any relief due to the force majeure
event._On March 9, 2023, Seller provided a letter in response to the Company’s January 27,
2023 letter. The letter is currently being reviewed by the Company.

Construction | Responsible Facility Status

Party

Seller Generation facility Started 3/31/2022.

Seller SOIF Started 5/27/2022 (Grading). SAl granted as Building Permit for
SOIF not expected until Q1 2023)

Seller COIF Started 5/27/2022 (Grading). For foundation construction, SAI
application Approved 2/9/2023, as Building Permit for COIF not
expected Q1' 2023), Control Enclosure was set on its foundation
on 3/8/2023

Company COIF — Transmission line Construction started Jan 2023, pole foundations complete.

Company COIF — Telecom Scheduled to start in April now that Control Enclosure has arrived
and been set.

Company Remote Work Kahe/Halawa remote work delayed due to unplanned generator
outages. Halawa completed on 12/1/22. Working to complete
remainder of Kahe work by 4/18/23.

Company & Inter-dependent system 46kV Relocation: Completed 1/26/23. Kahe-Waiau

Seller Undergrounding: Target to complete 5/3/23.

General

Comments

Testing Acceptance Test | Scheduled for 10/18/23 through 11/16/23

CSAT Scheduled for 8/14/24 through 10/15/24

Other Seller Milestones | Missed Seller’s Conditions Precedent:

e 9/1/2021 - Right of Entry (“ROE”) for Company Owned Interconnection Facilities
(12kV station service line; 138 kV line extension). Seller submitted temporary ROE on
9-1-2021 executed by Seller as placeholder until final Grant of Easement can be
processed as Subdivision by Honolulu County. Seller is currently addressing additional
requested provisions in the temporary agreement required by Hawaiian Electric and
additional provisions required by landowner. Company and Land Owner are in
discussions expected to be concluded by 3/1/23 (revised PPA Milestone).

e Grading Plans approved 2/15/2022. Grading Permit received 3/15/2022.

e 4/28/2022 — Seller missed this date to obtain and provide Company all permits,
licenses, easements and approvals to construct the COIF, including the building
permit. Seller preparing permitting plan that will not impact project schedule.

e 9/25/2022 — Seller missed this date to complete installation of physical bus and
structures within Company’s substation up to the demark point as necessary to
interconnect.

Missed Reporting Milestones:

e 7/15/2022 —Seller has missed its milestone to have laid the foundation for all Facility
buildings, generating facilities and step-up transformer facilities.

e 9/26/2022 — Seller has missed its milestone to have step-up transformer installed at
the Site. On 12/09/22, step-up transformer was installed on site.
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The Seller met their Construction Financing milestone per Attachment K of the PPA on 8/1/22.

General
Comments

Negotiations for pricing and GCOD have resulted in changes to the project schedule and
milestones

@ Ontarget to meet GCOD
(O  Atrisk for meeting GCOD
@ Will miss GCOD
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SCHEDULE [Based on certain dates in the Third Amendment to the PPA, which is pending approval.

Dates may change based on the date of PUC approval.]

Activity Start Date End Date

Permitting 10/6/2020 11/9/2022
Secure Land Rights 12/3/2018 9/30/2022
Generating Facilities

Engineering 11/23/2020 10/26/2022

Procurement 3/28/2021 2/28/2023

Construction 3/31/22 7/29/2024
SOIF

Engineering 4/6/2020 7/15/2022

Procurement 4/6/2020 1/24/2023

Construction 3/31/22 6/30/2023
COIF (by Seller)

Engineering 4/6/2020 1/17/2023

Procurement 4/6/2020 2/28/2023

Construction 3/31/2022 8/1/2023
COIF (by Company) T&D

Engineering 4/1/2021 1/31/23

Procurement 11/3/2021 9/30/2022

Construction 10/3/2022 5/12/2023
COIF (by Company) Telecom

Engineering 8/1/2022 1/31/23

Procurement 5/25/2022 9/1/2022

Construction 4/20/2023 6/30/2023
Remote Work (by Company)

Engineering 6/24/2021 3/14/2022

Procurement 9/7/2021 7/29/2022

Construction 9/4/2022 4/18/23
Acceptance Test for Interconnection
Facilities 10/18/23 11/16/23
Generating Facilities Commissioning 5/13/24 7/29/24
CSAT 8/14/24 10/15/24
Commercial Operations Date NA 10/31/24
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Project Name: Kapolei Energy Storage (O‘ahu)

Guaranteed Commercial Operations Date

(“GCOD”): December 30,2022 @

Size: 185MW,

565 MWh

Technology: BESS

RFP: Stage 2

Drivers for Change in

Prior Force Majeure events have concluded. The time period for the delay caused is 148

Status/Timeline days, or approximately 21 weeks. The Project’s estimated GCOD is now May 29, 2023.
e In addition, receipt of permits is critical path to meeting the current schedule. Delays to
Acceptance testing caused by permitting delays along with equipment and procurement
issues have now pushed the Project’s estimated COD to June 26, 2023.
e  Equipmentissues encountered include RTU rework that is being performed by Hawaiian
Electric in order to minimize turnaround time (additional details below) as well as an MV
transformer which was received to site with damage sustained during shipping (additional
details below).
e Project schedule has been revised to accurately reflect time needed for Hawaiian Electric
work, which was not previously incorporated.
e The final delivery of MV transformers (Qty 5) has slipped from 3/10 to 3/31 due to logistics
delays.
e Based on these changes, the current projected COD is 7/7/2023 — Work continues to
mitigate delay to the greatest extent possible
PPA Status PPA Approval ESPPA approved April 29, 2021, D&0 37754
Overhead Line Approved September 15, 2021, D&O 37966
Approval
PPA Amendment e IRS Amendment was submitted on August 11, 2021
System e SIS was provided to Developer on June 21, 2021
Impact Study e A post-SIS model check and performance evaluation was performed for the
developer’s updated FFR approach. The report was provided to the developer March
17, 2022.
Facility Study e Submitted to Developer on May 28, 2021, and accepted on June 25, 2021
Engineering/ | Responsible Facility Status
Design Party
Seller Energy Storage facility IFC BESS Design complete, IFC Grading complete
Seller Step up Substation IFC Substation & Gentie Design complete.
Seller COIF? IFC Design complete.
Seller COIF — Transmission line IFC Design Revised set complete.
Company Remote Work IFC substation complete.
Company Inter-dependent system N/A
General
Comments
Permits Agency / Approval / Permit Date of Status Summary
Jurisdiction Approval
State of Hawaii NDPES Construction Approved - | Approved.
Department of Stormwater Permit 03/22/2022
Health, Clean
Water Branch
City and County | Conditional Use Permit - Approved - | Approved
of Honolulu, Minor 10/28/20
Department of

! Capitalized terms used but not defined in this update have the meaning given to them in the ESPPA.
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